COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 25/ 2021

ESTI MATE SUMVARY 11: 04: 44
CONTI D C21850 ESTI MATE NO: 0013 PROG SPEC YR: 2005
PCN: 21850- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 178.5 DAYS TINE ALLOW 280 WORK DAYS
1-76 & US 34 FT. MORGAN AREA R PERCENT TIME:  63.75 ORI G TI ME ALLOW 280 WORK DAYS
PROJECT NO. NHPP0343- 041
1-76 & US 34 FT. MORGAN AREA R
NAMVE OF ROAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 03/ 20/ 2021 DATE TI ME STARTED 03/23/2020
1627 Col e Bl vd DATE LET 01/ 09/ 2020 DATE WORK BEGAN 03/ 23/ 2020
Suite 200 DATE AWARDED 01/30/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/04/2020 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/23/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 20, 842, 070. 03 PARTI Cl PATI NG $ 18,638,239.10 $ 37, 295. 50
AWARD PRQIECT AMT: $ 19, 964, 032. 84 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 89. 43% TOTAL EARNI NGS 18, 638, 239. 10 37, 295. 50
FUNDS AVAI LABLE: $ 2,203,830.93 STOCKPI LED MATERI ALS 122, 888. 16 0.00
GROSS EARNI NGS 18, 761, 127. 26 37, 295. 50
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 299, 460. 49 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 18, 461, 666. 77 37, 295. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0. 00
AMOUNT DUE 18, 461, 666. 77 37, 295. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 37, 295. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQJECT: NHPP0343- 041 ESTI MATE NO 0013 11: 04: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY US34

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
13, 596. 00000 1. 000 13, 596. 00
0010 202-00035 Renoval of Pipe 67. 000 67.000
LF 0. 000 0. 00
13. 00000 67.000 871. 00
0015 202-00090 Renoval of Delineator 645. 000 645. 000
EACH 0. 000 0. 00
5. 50000 645. 000 3,547.50
0020 202-00170 Ginding And Texturing Concrete Pavenent 0. 000 0. 000
SY 0. 000 0. 00
258. 00000 0. 000 0. 00
0025 202-00190 Renoval of Concrete Median Cover Material 45. 000 45. 000
Sy 0. 000 0. 00
47.00000 45. 000 2,115.00
0030 202-00200 Renoval of Sidewal k 774.000 774.000
SY 0. 000 0. 00
28. 00000 774.000 21,672.00
0035 202-00203 Renoval of Curb and Cutter 2,028. 000 2,028. 000
LF 0. 000 0. 00
12. 00000 2,028. 000 24,336. 00
0040 202-00206 Renoval of Concrete Curb Ranp 856. 000 856. 000
SY 0. 000 0. 00
29. 00000 856. 000 24,824.00
0045 202-00210 Renoval of Concrete Pavenent 2, 709. 000 2,709. 000
Sy 0. 000 0. 00
32. 00000 2,709. 000 86, 688. 00
0050 202-00220 Renoval of Asphalt Mat 8, 431. 000 8, 431. 000
SY 0. 000 0. 00
5. 50000 8, 431. 000 46, 370. 50
0055 202- 00240 Renoval of Asphalt Mat (Pl aning) 252, 465. 000 200, 605. 000
Sy 0. 000 0. 00

2.00000 200, 605. 000 401, 210. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21850-BI D
PRQIECT NHPP0343- 041 ESTI MATE NO 0013
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY US34
0060 202-00250 Renoval of Pavenent Marking 72, 250. 000
SF
0. 90000
0065 202-00710 Renoval of Power Pole 1. 000
EACH
3, 910. 00000
0070 202-00889 Renoval of Detectabl e Warning 0. 000
EACH
288. 00000
0075 202- 00895 Renoval of |npact Attenuator 2.000
EACH
6, 238. 00000
0080 202-01130 Renoval of Guardrail Type 3 905. 000
LF
4.50000
0085 202-01300 Renoval of End Anchorage 13. 000
EACH
380. 00000
0090 202- 04002 Cl ean Cul vert 10. 000
EACH
2,668. 00000
0095 202- 04005 Cl ean Val ve Box 45. 000
EACH
400. 00000
0100 203-00050 Unsui tabl e Materi al 671. 000
CcY
35. 00000
0105 203- 00060 Enbanknment Material (Conplete In Place) 42.000
cYy
39. 00000
0110 203-00062 Enbanknent Material (Conplete In Place) (Special) 547. 000
CcY

39. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

68, 356. 000
0. 000
68, 356. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

863. 000
0. 000
863. 000

12. 000
0. 000
12. 000

10. 000
0. 000
10. 000

37.000
0. 000
37.000

671. 000
0. 000
671. 000

42.000
0. 000
42.000

547.000
0. 000
547.000
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ESTI MATE RUN 03/ 25/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:04: 44

AMOUNT

61, 520

3,910

3,883

4,560

26, 680

14, 800

23, 485

1,638

21, 333

40

00

.00

.00

50

00

00

00

00

00

00



CONTI D

ROADWAY US34

CAT NO0200

0115 203-01100

0120

203- 01500

0125

203- 01550

0130

203- 01594

0135

203- 01597

0140

206- 00065

0145

208- 00023

0150

208- 00035

0155

208- 00045

0160

208- 00103

0165 208-00105

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Proof Rolling

Bl adi ng

Dozi ng

Conbi nati on Loader

Pot hol i ng

Structure Backfill

(FlowFill)

Erosi on Log (Type 3)(12 Inch)

Aggr egat e Bag

Concr et e Washout

Structure

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9. 000
HOUR
89. 00000
239. 000
HOUR
190. 00000
76. 500
HOUR
210. 00000
80. 000
HOUR
185. 00000
54. 750
HOUR
264. 00000
0. 000
cy
212. 00000
90. 000
LF
6. 00000
1, 141. 000
LF
6. 50000
2.000
EACH
2, 384. 00000
333. 250
HOUR
44. 00000
98. 500
HOUR

185. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9. 000
0. 000
9. 000

. 000
0. 000
. 000

76.500
0. 000
76.500

80. 000
0. 000
80. 000

54. 750
0. 000
54.750

0. 000
0. 000
0. 000

90. 000
0. 000
90. 000

1, 141. 000
0. 000

1,141.000

2.000
0. 000
2.000

. 250
0. 000
. 250

98. 500
0. 000
98. 500

Page 4

ESTI MATE RUN 03/ 25/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:04: 44

AMOUNT

801.

45,410

16, 065

14, 800

14, 454

540.

7,416

4,768

14,663

18, 222

00

00

00

00

00

.00

00

50

00

00

50



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0170 208-00106 Sweepi ng (Sedi ment Renoval) 220. 250 201. 750
HOUR 0. 000 0. 00
153. 00000 201. 750 30, 867. 75
0175 208-00107 Renoval of Trash 32.000 32.000
HOUR 0. 000 0. 00
60. 00000 32.000 1,920. 00
0180 208-00207  Erosion Control Managenent 54. 000 43. 000
DAY 0. 000 0. 00
596. 00000 43. 000 25, 628. 00
0185 210-00011 Reset Mail box Structure (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00
181. 00000 0. 000 0.00
0190 210-00012 Reset Mail box Structure (Type 2) 0. 000 0. 000
EACH 0. 000 0. 00
204. 00000 0. 000 0. 00
0195 210-00013 Reset Mail box Structure (Type 3) 0. 000 0. 000
EACH 0. 000 0. 00
397. 00000 0. 000 0. 00
0200 210-00810 Reset Ground Sign 5. 000 5. 000
EACH 0. 000 0. 00
340. 00000 5. 000 1, 700. 00
0205 210-00815 Reset Sign Panel 4.000 4. 000
EACH 0. 000 0. 00
227.00000 4.000 908. 00
0210 210-00827 Reset Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
1, 843. 00000 0. 000 0. 00
0215 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0220 210-04010  Adjust Manhol e 49. 000 26. 000
EACH 0. 000 0. 00

1, 259. 00000 26. 000 32,734.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0225 210- 04020 Modi fy Inlet 16. 000 16. 000
EACH 0. 000 0. 00
4, 005. 00000 16. 000 64, 080. 00
0230 210-04050 Adj ust Val ve Box 45. 000 30. 000
EACH 0. 000 0. 00
824. 00000 30. 000 24,720. 00
0235 212- 00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 159. 00000 0. 000 0. 00
0240 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
2,812. 00000 0. 000 0. 00
0245 213-00003 Ml ching (Weed Free) 6. 400 6. 400
ACRE 0. 000 0. 00
2,103. 00000 6. 400 13, 459. 20
0250 213-00061 Mil ch Tackifier 4, 050. 000 4, 050. 000
LB 0. 000 0. 00
0. 90000 4, 050. 000 3, 645. 00
0255 217-00000 Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
0. 30000 0. 000 0. 00
0260 304-06000  Aggregate Base Course (Class 6) 3, 348. 300 3, 348. 300
TON 0. 000 0. 00
44.00000 3, 348. 300 147, 325. 20
0265 304-08000  Aggregate Base Course (Shoul der Material) 3,717. 390 3,717.390
TON 0. 000 0. 00
31. 00000 3,717.390 115, 239. 09
0270 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 600. 000 484. 660
TON 0. 000 0. 00
220. 00000 484. 660 106, 625. 20
0275 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 50, 000. 000 45,272.710
TON 0. 000 0. 00

97. 00000 45, 272.710 4,391, 452. 87



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0280 412-00800  Concrete Pavenent (8 I|nch) 388. 000 388. 000
Sy 0. 000 0. 00
147. 00000 388. 000 57, 036. 00
0285 412-00900 Concrete Pavenent (9 Inch) 8, 615. 000 8, 615. 000
SY 0. 000 0. 00
95. 00000 8, 615. 000 818, 425. 00
0290 420-00112 Geotextile (Drainage) (Cass 1) 22.000 22.000
Sy 0. 000 0. 00
11. 00000 22.000 242.00
0295 420- 00520 Ceogri d Pavenent Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0300 506-00209 Riprap (9 Inch) 6. 000 6. 000
cY 0. 000 0. 00
137. 00000 6. 000 822. 00
0305 514-00042 Pedestrian Railing (42 Inch) 14. 000 14. 000
LF 0. 000 0. 00
88. 00000 14.000 1,232.00
0310 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 64. 000 64. 000
(Conplete In
LF 0. 000 0. 00
113. 00000 64. 000 7,232.00
0315 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 4. 000 4. 000
EACH 0. 000 0. 00
1,918. 00000 4.000 7,672.00
0320 606-00302 Guardrail Type 3 (31 Inch Mdwest Cuardrail Systen) 631. 000 631. 000
LF 0. 000 0. 00
22.00000 631. 000 13, 882. 00
0325 606-01340 End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
2,370. 00000 1.000 2,370.00
0325 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00

63. 42000 0. 000 0. 00



CONTI D: C21850

PCN: 21850-BI D

PRQIECT NHPP0343- 041

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY US34

0325 MATERI AL ALLOWANCE Guar dr ai

0330 606-01370 Transition Type 3G

0330 MATERI AL ALLOWANCE Transti on

0330 MATERI AL ALLOMNCE Tr ansti on

0335 606-01385 Transition Type 3J

0335 MATERI AL ALLOMNCE Tr ansti on

0340 606-01390 End Anchorage Type 3K

0340 MATERI AL ALLOMNCE Guardrai |

0345 606-02003 End Anchorage (Nonfl ared)

0345 MATERI AL ALLOMNCE Guardrai |

0350 606-02005 End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

End Treat

Guardrai |

Cuardrail

Cuardrail

End Treat

End Treat

ESTI MATE NO 0013

310. 22000

11. 000

2,619. 00000

822. 55000

742.77000

3. 000

2,370. 00000

1,115. 11000

1. 000

4,280. 00000

812. 75000

11. 000

3, 095. 00000

1, 613. 97000

0. 000

2, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT

0. 00
0.00

0.00
26, 190. 00

0. 00
0.00

0.00
0. 00

0. 00
7,110. 00

0.00
0. 00

0. 00
4, 280. 00

0.00
0. 00

0. 00
34, 045. 00

0.00
0. 00

0. 00
0.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT NHPP0343- 041 ESTI MATE NO 0013 11: 04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY US34
0351 606-02005 End Anchor (Flared) April 2020 MCR 2.000 2.000
EACH 0. 000 0. 00
3, 224. 16000 2.000 6, 448. 32
0351 MATERI AL ALLOMANCE Cuardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 849. 00000 0. 000 0.00
0355 607-11525  Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0360 608-00000 Concrete Sidewal k 832. 000 832. 000
SY 0. 000 0. 00
102. 00000 832. 000 84, 864. 00
0365 608-00010 Concrete Curb Ranp 656. 000 656. 000
Sy 0. 000 0. 00
311. 00000 656. 000 204, 016. 00
0370 608-00015 Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
66. 00000 0. 000 0.00
0375 609-20010 Curb Type 2 (Section B) 0. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0380 609-21020 Curb and CGutter Type 2 (Section Il-B) 2,211. 000 2,211.000
LF 0. 000 0. 00
45. 00000 2,211. 000 99, 495. 00
0385 609-21021 Curb and Gutter Type 2 (Section II1-M 126. 000 126. 000
LF 0. 000 0. 00
52. 00000 126. 000 6, 552. 00
0390 609-71000 Curb (Special) 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0.00
0395 610-00020 Median Cover Material (Patterned Concrete) 202. 000 202. 000
SF 0. 000 0. 00
16. 00000 202. 000 3,232.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21850- BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY US34
0400 612-00101 Delineator (Drivable Concrete Installation) (Type I) 305. 000 305. 000
EACH 0. 000 0.00
125. 00000 305. 000 38, 125. 00
0405 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 16. 000 16. 000
EACH 0. 000 0. 00
130. 00000 16. 000 2,080. 00
0410 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 94. 000 94. 000
EACH 0. 000 0. 00
136. 00000 94. 000 12,784.00
0415 614-00011 Sign Panel (Cass I) 91. 000 91. 000
SF 0. 000 0. 00
23. 00000 91. 000 2,093.00
0420 614-00012 Sign Panel (Cass I1) 34. 000 34. 000
SF 0. 000 0.00
28. 00000 34.000 952. 00
0425 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 208. 000 0. 000
Sli pbase)
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0430 614-80313 Barri cade (Type 3 F-O) 1. 000 0. 000
EACH 0. 000 0. 00
3, 685. 00000 0. 000 0. 00
0435 614-85001 I npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
20, 268. 00000 0. 000 0. 00
0435 MATERI AL ALLOWANCE | npact Attenuat or 2.000
EACH 0. 000 0. 00
11, 395. 00000 2.000 22,790.00
0440 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
104, 374. 00000 1.000 104, 374. 00
0445 626- 00000 Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
1, 100, 000. 00000 1. 000 1, 100, 000. 00



CONTI D

CAT NO0200

0450 627-00008

0455

627-00013

0460

627-30329

0465

627- 30405

0470

629-01031

0475

630- 00000

0480

630- 00007

0485

630- 00012

0490

630- 00015

0495

630- 80001

0500 630-80335

C21850

NHPP0343- 041

COLORADO DEPARTMENT OF TRANSPORTATI ON

21850-BID

ESTI MATE NO 0013

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY US34
Modi fied Epoxy Pavenment Marking 950. 000
GAL
85. 00000
Pavenent Marking Paint (H gh Build) 1, 400. 000
GAL
104. 00000
Preforned Plastic Pavenment Marking (Xwal k- Stop Line) 4, 000. 000
(Type |
SF
14. 00000
Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 877.000
SF
18. 00000
Survey Monunent (Type 3A) 16. 000
EACH
1, 182. 00000
Fl aggi ng 14, 635. 500
HOUR
30. 00000
Traffic Control Inspection 120. 000
DAY
203. 00000
Traffic Control Managenent 225. 000
DAY
1, 128. 00000
Uniforned Traffic Control Coordination 0. 000
HOUR
56. 00000
Fl ashi ng Beacon (Portabl e) 0. 000
EACH
677.00000
Barri cade (Type 3 MA) (Tenporary) 0. 000
EACH

169. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

896. 000
0. 000
896. 000

1, 301. 000
0. 000
1, 301. 000

3, 430. 000
0. 000
3, 430. 000

1, 422. 000
0. 000
1,422.000

16. 000
0. 000
16. 000

12, 643. 500
0. 000
12, 643.500

96. 000
0. 000
96. 000

186. 000
0. 000
186. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 03/ 25/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:04: 44

AMOUNT

76, 160

135, 304

48, 020

25, 596

18,912

379, 305

19, 488

209, 808

00

00

00

00

00

00

00

00

.00

.00

.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0505 630-80341 Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0510 630-80342 Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
113. 00000 0. 000 0.00
0515 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
124. 00000 0. 000 0. 00
0520 630- 80355 Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
6, 770. 00000 5. 400 36, 558. 00
0525 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 805. 00000 0. 000 0. 00
0530 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
0535 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0540 630-80370 Barrier (Tenporary) 500. 000 450. 000
LF 0. 000 0. 00
70. 00000 450. 000 31, 500. 00
0545 630-80380 Traffic Cone 259. 000 233. 100
EACH 0. 000 0. 00
15. 00000 233.100 3,496. 50
0550 630-85010 I mpact Attenuator (Tenporary) 2.000 1.800
EACH 0. 000 0. 00
9, 591. 00000 1. 800 17, 263. 80
0555 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 2.000 1.800
(Tenporary)
EACH 0. 000 0. 00

94, 383. 00000 1. 800 169, 889. 40



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0560 630-86801 Traffic Signal (Tenporary) 1. 000 0. 900
LS 0. 000 0. 00
8, 462. 00000 0. 900 7,615. 80
0565 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70016 F/ A Fuel Cost Adjustnent -112,914. 000 -162, 914. 080
FA 0. 000 0. 00
1. 00000 -162, 914. 080 -162, 914. 08
0575 700-70018 F/ A Roadway Snoot hness Incentive 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 250, 113. 490 - 300, 113. 490
FA 0. 000 0. 00
1. 00000 - 300, 113. 490 - 300, 113. 49
0585 700-70023 F/ A On- The-Job Trai nee 25, 600. 000 25, 600. 000
FA 0. 000 0. 00
1. 00000 25, 600. 000 25, 600. 00
0590 700-70025 F/' A Quality Incentive Paynent 400, 000. 000 15, 550. 070
FA 0. 000 0. 00
1. 00000 15, 550. 070 15, 550. 07
0595 700- 70042 F/ A Railroad Fl aggi ng 73, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70111  Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70596  Standing Di spute Revi ew Board 48, 000. 000 3, 050. 000
FA 0. 000 0. 00

1. 00000 3, 050. 000 3, 050. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT NHPP0343- 041 ESTI MATE NO. 0013 11: 04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY US34
1535 630-80340 Pedestrian Barricade (ADA) March 2020 MCR 120. 000 108. 000
LF 0. 000 0. 00
20. 00000 108. 000 2,160. 00
1540 630-80393 St ackabl e Vertical Panels March 2020 MCR 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
1545 208- 00054 StormDrain Inlet Protection (Type Il) April 2020 MCR 38. 000 38. 000
EACH 0. 000 0. 00
256. 30000 38. 000 9, 739. 40
1560 614-10110 LED Warni ng Sign System (_Signs) 2.000 2.000
EACH 0. 000 0. 00
9, 531. 50000 2.000 19, 063. 00
1685 210- 04025 Modify Structure CMO 011 2.000 2.000
EACH 0. 000 0. 00
8, 100. 00000 2.000 16, 200. 00
CAT 0200 CURRENT AMI $11, 040, 231.47 $ 0.00$ 9, 360,078. 93
CAT NO0201 ROADWAY |-76
0620 202- 00035 Renoval of Pipe 554. 000 554. 000
LF 0. 000 0. 00
13. 00000 554. 000 7,202.00
0625 202- 00206 Renoval of Concrete Curb Ranp 58. 000 58. 000
SY 0. 000 0. 00
29. 00000 58. 000 1, 682. 00
0630 202-00240 Renoval of Asphalt Mat (Pl aning) 229, 483. 000 229, 483. 000
SY 0. 000 0. 00
2.00000 229, 483. 000 458, 966. 00
0635 202-00810 Renoval of Ground Sign 88. 000 88. 000
EACH 0. 000 0. 00
85. 00000 88. 000 7,480. 00
0640 202-01130 Renoval of Guardrail Type 3 22,813. 000 20, 670. 000
LF 2,143. 000 9, 643. 50
4.50000 22, 813. 000 102, 658. 50
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PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0645 202-01300 Renoval of End Anchorage 40. 000 40. 000
EACH 0. 000 0. 00
380. 00000 40. 000 15, 200. 00
0650 202-04002 Cl ean Cul vert 67.000 67.000
EACH 0. 000 0. 00
2, 668. 00000 67.000 178, 756. 00
0655 203-00060 Enbankment Material (Conplete In Place) 4, 391. 000 4, 391. 000
cY 0. 000 0. 00
39. 00000 4,391. 000 171, 249. 00
0660 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0665 203-01550  Dozing 0. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0670 208-00002 Erosion Log Type 1 (12 Inch) 1, 667. 000 1, 667. 000
LF 0. 000 0. 00
5. 00000 1, 667. 000 8, 335. 00
0675 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0. 00
0680 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0685 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
2,384. 00000 0. 000 0. 00
0690 208- 00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3,476. 00000 0. 000 0. 00
0695 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00

44.00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY | - 76

CAT NO0201

0700 208-00105

0705

208- 00106

0710

208- 00207

0715

210- 00815

0720

212-00006

0725

212-00032

0730

216- 00201

0735

217-00000

0740

403- 00720

0745

403- 34851

0750 420-00103

C21850
21850-BID
NHPP0343- 041

| TEM

DESCRI PTI ON

Renoval

and Di sposal

Sweepi ng ( Sedi ment

Er osi on Control

Reset Sign Panel

Seedi ng (Native)

Soi | Condi ti oning
Soi | Retention Bl anket
Cl ass

Her bi ci de Treat nent

of Sedi nent

Renoval )

Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

( Equi prent )

(Straw Coconut) (Biodegradabl e

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

Geotextile (Erosion Control) (Cl ass 2)

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
185. 00000
0. 000
HOUR
153. 00000
0. 000
DAY
596. 00000
6. 000
EACH
227. 00000
13. 300
ACRE
1, 159. 00000
13. 300
ACRE
2, 812. 00000
15, 517. 000
5%
5. 00000
0. 000
%
0. 30000
2,077. 830
TON
220. 00000
37, 564. 030
TON
97. 00000
420. 000
sy

5. 28000

QrY TH'S PERI OD
QTY TO DATE

13.
. 000
13.

13.

15, 517.
0.
15, 517.

2,077.
. 000
2,077.

37, 564.
0.
37,564.

420.
. 000
420.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

300

300

300

. 000
13.

300

000
000
000

. 000
. 000
. 000

830

830

030
000
030

000

000

Page 16

ESTI MATE RUN 03/ 25/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:04: 44

AMOUNT

1, 362.

15, 414.

37, 399.

77, 585.

457, 122.

3,643, 710.

2,217.

.00

.00

.00

00

70

60

00

.00

60

91

60



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0755 506-00212 Ri prap (12 Inch) 142. 000 142. 000
cYy 0. 000 0. 00
137. 00000 142. 000 19, 454. 00

0760 507-00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 48. 220 48. 220
TON 0. 000 0. 00
351. 00000 48. 220 16, 925. 22

0765 606-00302 Guardrail Type 3 (31 Inch Mdwest Guardrail Systemn) 22,432.500 21, 470. 000
LF 962. 500 21, 175. 00
22.00000 22,432.500 493, 515. 00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
4.79000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 0. 000 0. 00
4.47000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
31. 66000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 0. 000 0. 00
3.91000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
37.99000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
9. 16000 0. 000 0.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 21850- BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT NHPP0343- 041 ESTI MATE NO 0013 11: 04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0201 ROADWAY |-76
0770 606-01340 End Anchorage Type 3D 23. 000 23.000
EACH 0. 000 0.00
2,370. 00000 23.000 54,510. 00
0770 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
63. 42000 0. 000 0.00
0770 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0.00
310. 22000 0. 000 0. 00
0775 606-01370 Transition Type 3G 24. 000 24.000
EACH 0. 000 0. 00
2,619. 00000 24.000 62, 856. 00
0775 MATERI AL ALLOWANCE Transtion, Guardrail 1.000
EACH 0. 000 0.00
742. 77000 1. 000 742. 77
0780 606-01380 Transition Type 3H 20. 000 20. 000
EACH 0. 000 0. 00
924. 00000 20. 000 18, 480. 00
0780 MATERI AL ALLOWANCE Transtion, Guardrail 0. 000
EACH 0. 000 0.00
314. 95000 0. 000 0. 00
0785 606- 02003 End Anchorage (Nonfl ared) 12. 000 12. 000
EACH 0. 000 0. 00
3, 095. 00000 12. 000 37, 140. 00
0785 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0.00
1, 613. 97000 0. 000 0. 00
0790 606- 02005 End Anchorage (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0.00
0791 606- 02005 End Anchor (Flared) April 2020 MCR 19. 000 19. 000
EACH 0. 000 0.00
3,224.16000 19. 000 61, 259. 04
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PCN: 21850-BI D ESTI MATE RUN
PRQJECT: NHPP0343- 041 ESTI MATE NO 0013
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0791 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0.00
1, 849. 00000 0. 000 0. 00
0795 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0800 608-00010 Concrete Curb Ranp 58. 000 58. 000
Sy 0. 000 0.00
311. 00000 58. 000 18, 038. 00
0805 609-60011 Curb Type 6 (Section M 17, 723. 000 17, 723. 000
LF 0. 000 0. 00
7.50000 17,723. 000 132, 922.50
0810 612-00101 Delineator (Drivable Concrete Installation) (Type I) 579. 000 579. 000
EACH 0. 000 0.00
125. 00000 579. 000 72,375.00
0815 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 195. 000 195. 000
EACH 0. 000 0. 00
130. 00000 195. 000 25, 350. 00
0820 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 223. 000 223. 000
EACH 0. 000 0.00
136. 00000 223.000 30, 328. 00
0825 614-00011 Sign Panel (Class I) 202. 000 202. 000
SF 0. 000 0. 00
23.00000 202. 000 4, 646. 00
0830 614-00012 Sign Panel (Cass I1) 1, 105. 000 1, 105. 000
SF 0. 000 0.00
28. 00000 1, 105. 000 30, 940. 00
0835 614-00013 Sign Panel (Class II1) 2, 250. 000 2, 250. 000
SF 0. 000 0. 00
32. 00000 2, 250. 000 72,000. 00
0840 614-00216 Steel Sign Post (2x2 Inch Tubing) 0. 000 0. 000
LF 0. 000 0.00

8. 00000 0. 000 0. 00
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PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0845 614-00220 Steel Sign Post (2.5x2.5 Inch Tubing) 0. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0850 614-00612 Steel Sign Post (W 6x12) 103. 000 103. 000
LF 0. 000 0. 00
68. 00000 103. 000 7,004. 00
0855 614-00615  Steel Sign Post (W 6x15) 181. 000 181. 000
LF 0. 000 0.00
68. 00000 181. 000 12, 308. 00
0860 614-00818 Steel Sign Post (W 8x18) 147. 000 147. 000
LF 0. 000 0. 00
85. 00000 147.000 12, 495. 00
0865 614-00821  Steel Sign Post (W 8x21) 45. 000 45. 000
LF 0. 000 0.00
102. 00000 45. 000 4,590. 00
0870 614-01022 Steel Sign Post (W 10x22) 137. 000 137. 000
LF 0. 000 0. 00
130. 00000 137. 000 17, 810. 00
0875 614-01026  Steel Sign Post (W 10x26) 80. 000 80. 000
LF 0. 000 0.00
136. 00000 80. 000 10, 880. 00
0880 614-03001 Concrete Footing (Type 1) 6. 000 6. 000
EACH 0. 000 0. 00
1, 247. 00000 6. 000 7,482.00
0885 614-03002 Concrete Footing (Type 2) 10. 000 10. 000
EACH 0. 000 0.00
1, 928. 00000 10. 000 19, 280. 00
0890 614-03003 Concrete Footing (Type 3) 8. 000 8. 000
EACH 0. 000 0. 00
2, 268. 00000 8. 000 18, 144. 00
0895 614-03004 Concrete Footing (Type 4) 2.000 2.000
EACH 0. 000 0.00

2,835. 00000 2.000 5, 670. 00



CONTI D

ROADWAY | - 76

CAT NO0201

0900 614-03005

0905

614- 03006

0910

614- 80385

0915

615- 00030

0920

615- 00050

0925

624-20018

0930

627-00008

0935

627-00070

0940

630- 00000

0945

630- 00007

0950 630-00012

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Concrete Footing (Type 5)

Concrete Footing (Type 6)

Runbl e Strip

Enbanknent

Protector Type 3

Enbanknent

Protector Type 5

18 Inch Drai nage Pipe (C ass 0)

Modi fied Epoxy Pavenment Marking

Preformed Ther nopl astic Pavenent

Mar ki ng

Fl aggi ng

Traffic Control

I nspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
3, 402. 00000
0. 000
EACH
4, 252. 00000
65, 250. 000
LF
0. 10000
57.000
EACH
2, 523. 00000
16. 000
EACH
6, 146. 00000
2, 383. 000
LF
48. 00000
807. 000
GAL
85. 00000
3, 430. 000
SF
17. 00000
0. 000
HOUR
30. 00000
0. 000
DAY
203. 00000
0. 000
DAY

1, 128. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

65, 250. 000
0. 000
65, 250. 000

57. 000
0. 000
57. 000

16. 000
0. 000
16. 000

2,383. 000
0. 000
2, 383. 000

354. 000
0. 000
354. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 25/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:04: 44

AMOUNT

20, 412

6,525

143, 811.

98, 336

114, 384

30, 090

00

.00

00

00

00

00

00

.00

.00

.00

.00
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PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0955 630-80001 Fl ashi ng Beacon (Portabl e) 28. 000 25. 200
EACH 0. 000 0.00
677.00000 25. 200 17, 060. 40
0960 630-80335 Barricade (Type 3 MA) (Tenporary) 31. 000 27.900
EACH 0. 000 0. 00
169. 00000 27.900 4,715.10
0965 630-80341  Construction Traffic Sign (Panel Size A) 184. 000 165. 600
EACH 0. 000 0.00
90. 00000 165. 600 14, 904. 00
0970 630-80342  Construction Traffic Sign (Panel Size B) 138. 000 124. 200
EACH 0. 000 0. 00
113. 00000 124. 200 14, 034. 60
0975 630-80343  Construction Traffic Sign (Panel Size C) 43. 000 38. 700
EACH 0. 000 0.00
124. 00000 38. 700 4,798. 80
0980 630-80344  Construction Traffic Sign (Special) 660. 000 594. 000
SF 0. 000 0. 00
16. 00000 594. 000 9, 504. 00
0985 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0.00
1, 805. 00000 3. 600 6, 498. 00
0990 630-80360 Drum Channel i zi ng Devi ce 1, 065. 000 958. 500
EACH 0. 000 0. 00
45. 00000 958. 500 43,132.50
1565 202-00035 Rem Pi pe May 2020 MCR 20. 000 20. 000
LF 0. 000 0.00
28. 60000 20. 000 572.00
1570 202-00203 Rem Curb and Gutter May 2020 MCR 10. 000 10. 000
LF 0. 000 0. 00
12. 10000 10. 000 121.00
1575 202-00226 Rem of Asph Mat (Special) May 2020 MCR 39. 000 39. 000
5% 0. 000 0.00

26. 40000 39. 000 1, 029. 60



CONTI D

CAT NO0201

1580

1585

1590

1595

1600

1605

1610

1615

1620

1625

1665

203- 00000

206- 00065

304- 06000

603- 01245

609- 21020

626- 00100

202- 00226

202- 00210

304- 06000

626- 00100

614-01512

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

ROADWAY | - 76

Uncl Excav May 2020 MCR

Str Bkfl (FlowFill) My 2020 MR

ABC (CL 6) May 2020 MCR

24 1n RCP (CIP) May 2020 MCR

Cand GTy 2 |1-B May 2020 MCR

Mobi | i zation (W o Autopay) May 2020 MCR

Rem of Asph Mat (Special) June 2020 MCR

Rem Conc Pavenent June 2020 MCR

ABC (CL 6) June 2020 MCR

Mbbi li zation (w o Autopay) June 2020 MCR

Steel Sign Support (2-1n Rd)(Post) CMO 010

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
26. 000
cy
172. 15000
20. 000
cy
181. 50000
9. 000
TON
70. 40000
24.000
LF
223. 30000
10. 000
LF
46. 20000
1. 000
LS
2, 475. 00000
40. 000
sy
26. 40000
40. 000
%
86. 90000
13. 500
TON
70. 40000
2.000
LS
1, 622. 50000
176. 000
LF

16. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

26. 000
0. 000
26. 000

20. 000
0. 000
20. 000

9. 000
0. 000
9. 000

24.000
0. 000
24.000

10. 000
0. 000
10. 000

1. 000
0. 000
1. 000

40. 000
0. 000
40. 000

40. 000
0. 000
40. 000

13. 500
0. 000
13. 500

2.000
0. 000
2.000

176. 000
0. 000
176. 000
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ESTI MATE RUN 03/ 25/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:04: 44

AMOUNT

4,475

3,630

633.

5, 359

462.

2, 475

1, 056

3,476

950.

3,245

2,904

90

00

60

20

00

00

00

00

40

00

00
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PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

1670 614-01522 Steel Sign Supp (2-1n Rd)(Sock) CMO 010 18. 000 18. 000
EACH 0. 000 0. 00
138. 00000 18. 000 2,484.00
1675 614-01585 Steel Sign Supp (2-1/2 In Rd 80)(Post) CMO 010 1,179. 000 1,179. 000
LF 0. 000 0. 00
33. 00000 1,179. 000 38, 907. 00
1680 614-01588 Steel Sign Supp (2-1/2 In Rd 80)(Slip) CMO 010 91. 000 91. 000
EACH 0. 000 0. 00
385. 00000 91. 000 35, 035. 00
1690 612-00118 Med Crossover Delin (Drv) CMO 010 22.000 22.000
EACH 0. 000 0. 00
242. 00000 22.000 5, 324. 00
1695 700-70035 F/ A Wat er proofing Material 7, 000. 000 7,000. 000
FA 0. 000 0. 00
1. 00000 7, 000. 000 7,000. 00
1720 213-00011 Ml ching (Hydraulic) Cctober 2020 MCR 3.600 3.600
ACRE 0. 000 0. 00
1, 611. 28000 3. 600 5, 800. 61
1725 627-01010 Preform Plastic Pvnt Mg (TY |)(Inlaid) October 2020 4,707. 000 4,707.000
MCR
SF 0. 000 0. 00
17. 00000 4,707.000 80, 019. 00

CAT 0201 CURRENT AMI $ 7,295, 460.98 $ 30,818.50% 7, 186, 650. 15
CAT NO0300 STRUCTURE C-21- BM (US34)

0995 202-00246 Renoval of Asphalt Mat (Planing) (Special) 2,127.000 2,127.000
SY 0. 000 0. 00
8. 50000 2,127.000 18, 079. 50
1000 202-00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
Sy 0. 000 0.00
352. 00000 0. 000 0. 00
1005 202-00502 Renoval of Portions of Present Structure 6. 000 6. 000
cY 0. 000 0. 00

1, 805. 00000 6. 000 10, 830. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE C-21- BM (US34)

1010 202-00504 Renoval of Expansion Device 88. 000 88. 000
LF 0. 000 0. 00
73. 00000 88. 000 6, 424. 00
1015 202-00505 Renpval of Portions of Present Structure 13. 000 13. 000
SF 0. 000 0. 00
367. 00000 13. 000 4,771.00
1020 202-04010 dean Inlet 0. 000 0. 000
EACH 0. 000 0. 00
1,112. 00000 0. 000 0. 00
1025 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 341. 000 340. 930
TON 0. 000 0. 00
97. 00000 340. 930 33,070. 21
1030 408-01100  Joi nt Seal ant 327.000 327.000
LF 0. 000 0. 00
27.00000 327.000 8,829. 00
1035 515-00120 Wat er proof i ng ( Menbr ane) 2,128. 000 2,128. 000
SY 0. 000 0. 00
19. 00000 2,128.000 40, 432. 00
1040 515-00400 Concrete Seal er 448. 000 448. 000
Sy 0. 000 0. 00
34. 00000 448. 000 15, 232. 00
1045 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 88. 000 88. 000
LF 0. 000 0. 00
181. 00000 88. 000 15, 928. 00
1050 601-03040 Concrete Class D (Bridge) 5. 900 5. 900
cY 0. 000 0. 00
2,087. 00000 5. 900 12,313.30
1055 601-03057 Concrete O ass DR 2.000 2.000
cY 0. 000 0. 00
2, 764. 00000 2.000 5,528. 00
1060 601-06102 Concrete (Patching) 3.700 3. 700
CF 0. 000 0. 00

406. 00000 3.700 1, 502. 20
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PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE C-21- BM (US34)

1065 602- 00020 Rei nforcing Steel (Epoxy Coated) 348. 000 348. 000
LB 0. 000 0. 00
3. 00000 348. 000 1, 044. 00
CAT 0300 CURRENT AMI $  173,990.00$ 0.00% 173,983.21

CAT NO0301 STRUCTURE C-21- G (US34)

1070 201-00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
23, 656. 00000 1. 000 23, 656. 00
1075 202-00246 Renoval of Asphalt Mat (Planing) (Special) 514. 000 514. 000
Sy 0. 000 0.00
8. 50000 514. 000 4, 369. 00
1080 202-00453  Renoval of Portions of Present Structure (Class 2) 80. 400 80. 400
SY 0. 000 0. 00
352. 00000 80. 400 28, 300. 80
1085 202- 00460 Renoval of Portions of Present Structure (C ass 3) 1. 000 1. 000
Sy 0. 000 0.00
1,111. 00000 1. 000 1,111.00
1090 206-00000 Structure Excavation 2.000 1.000
cY 0. 000 0. 00
599. 00000 1.000 599. 00
1095 206- 00060 Structure Backfill (Special) (FlowFill) 2.000 2.000
cY 0. 000 0.00
2,539. 00000 2.000 5, 078. 00
1100 206-00200 Structure Backfill (dass 2) 2.000 2.000
cY 0. 000 0. 00
846. 00000 2.000 1,692.00
1105 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 133. 010 133. 010
TON 0. 000 0.00
97. 00000 133. 010 12,901. 97
1110 408-01100 Joi nt Seal ant 267.000 0. 000
LF 0. 000 0. 00

27. 00000 0. 000 0.00
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PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE G- 21-G (US34)

1115 515-00120 Wat er proof i ng ( Menbr ane) 514. 000 514. 000
5% 0. 000 0.00
19. 00000 514. 000 9, 766. 00
1120 515-00400 Concrete Seal er 50. 000 50. 000
SY 0. 000 0. 00
34. 00000 50. 000 1, 700. 00
1125 601-03040 Concrete Class D (Bridge) 0. 400 0. 400
cY 0. 000 0.00
2,087. 00000 0. 400 834. 80
1130 601-03057 Concrete C ass DR 2. 400 2. 400
cY 0. 000 0. 00
2, 764. 00000 2.400 6, 633. 60
1135 601-51005 Gal vani ¢ Anodes 64. 000 64. 000
EACH 0. 000 0.00
43. 00000 64. 000 2,752.00
1140 602-00000 Rei nforcing Steel 46. 000 46. 000
LB 0. 000 0. 00
4.50000 46. 000 207.00
CAT 0301 CURRENT AMT $ 107, 409.17 $ 0.00% 99, 601. 17

CAT NO0302 STRUCTURE C-22-B (US34)

1145 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 440. 000 440. 000
Sy 0. 000 0. 00
8. 50000 440. 000 3, 740. 00
1150 202-00453 Renoval of Portions of Present Structure (Class 2) 39. 000 39. 000
SY 0. 000 0. 00
352. 00000 39. 000 13, 728. 00
1155 202- 00460 Renoval of Portions of Present Structure (C ass 3) 2.000 2.000
SY 0. 000 0. 00
1,111. 00000 2.000 2,222.00
1160 206- 00000 Structure Excavation 6. 000 6. 000
cY 0. 000 0. 00

599. 00000 6. 000 3, 594. 00
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PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE C-22-B (US34)

1165 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 173.530 173.530
TON 0. 000 0.00
97. 00000 173. 530 16, 832. 41
1170 408-01100 Joi nt Seal ant 130. 000 130. 000
LF 0. 000 0. 00
27. 00000 130. 000 3, 510. 00
1175 515-00120 Wat er proof i ng ( Menbr ane) 442.000 442.000
5% 0. 000 0.00
19. 00000 442. 000 8,398. 00
1180 515-00400 Concrete Seal er 41. 000 41. 000
SY 0. 000 0. 00
34. 00000 41. 000 1, 394. 00
1185 519-01000 Epoxy Resin (Injection) 29. 000 29. 000
LF 0. 000 0.00
641. 00000 29. 000 18, 589. 00
1190 601-03057 Concrete O ass DR 4.100 4.100
cY 0. 000 0. 00
2, 764. 00000 4.100 11, 332. 40
1195 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0.00
43. 00000 0. 000 0. 00
1200 602-00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
4.50000 0. 000 0.00
CAT 0302 CURRENT AMT $ 83,339.81% 0.00% 83, 339.81

CAT NO0303 STRUCTURE C-22-BS (US34)

1205 202-00240 Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
SY 0. 000 0.00
2.00000 0. 000 0. 00
1210 202-00425 Renoval of Bridge Railing 146. 000 146. 000
LF 0. 000 0. 00

22. 00000 146. 000 3,212.00



CONTI D:

C21850
21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

Page 29
ESTI MATE RUN 03/ 25/ 2021

CAT NO0303

1215 202-00502

1220 403-34751

1225 408-01100

1230 509-00001

1235 515-00400

1240 606-11010

1240

CAT NO0304

1245 202-00246

1250 202-00425

1255 403-34851

STRUCTURE C-22-BS (US34)

Renoval of Portions of Present Structure

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Joi nt Seal ant

Structural Steel (Galvanized)

Concrete Seal er

Bridge Rail Type 10R

MATERI AL ALLOWANCE Bri dge Rai l

STRUCTURE C-21-B (I-76)

Renoval of Asphalt Mat (Pl aning) (Special)

Renoval of Bridge Railing

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

CAT 0303

11: 04: 44
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.000 2.000
oY 0. 000 0. 00
1, 805. 00000 2.000 3, 610. 00
0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
108. 000 108. 000
LF 0. 000 0. 00
27. 00000 108. 000 2, 916. 00
127. 000 0. 000
LB 127. 000 6, 477. 00
51. 00000 127. 000 6, 477. 00
117. 000 117. 000
sy 0. 000 0. 00
34. 00000 117. 000 3, 978. 00
155. 000 155. 000
LF 0. 000 0. 00
157. 00000 155. 000 24, 335. 00
0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
CURRENT AMI $  44,528.00$ 6,477.00%  44,528.00
1, 013. 000 1, 013. 000
sy 0. 000 0. 00
8. 50000 1, 013. 000 8, 610. 50
374. 000 374. 000
LF 0. 000 0. 00
22. 00000 374. 000 8, 228. 00
0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00



CONTI D:

CAT NO0304

1260 408-01100

C21850
21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

STRUCTURE C-21-B (1-76)

Joi nt Seal ant

LF
1265 606-11010 Bridge Rail Type 10R
LF
1265 MATERI AL ALLOWANCE Bridge Rai l
LF
CAT 0304
CAT NO0305 STRUCTURE C-21-E (I-76)
1270 202-00246 Renoval of Asphalt Mat (Planing) (Special)
Sy
1275 202-00425 Renoval of Bridge Railing
LF
1280 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28)
TON
1285 408-01100 Joi nt Seal ant
LF
1290 606-11010 Bridge Rail Type 10R
LF
1290 MATERI AL ALLOWANCE Bridge Rai l
LF
CAT 0305
CAT NO0306 STRUCTURE C-21-1 (1-76)
1295 202-00246 Renoval of Asphalt Mat (Planing) (Special)
Sy

11: 04: 44
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
308. 000 308. 000
0. 000 0. 00
27. 00000 308. 000 8, 316. 00
374. 000 374. 000
0. 000 0. 00
157. 00000 374. 000 58, 718. 00
0. 000
0. 000 0. 00
73. 00000 0. 000 0. 00
CURRENT AMI $  83,872.50$ 0.00$  83,872.50
724. 000 724. 000
0. 000 0. 00
8. 50000 724. 000 6, 154. 00
374. 000 374. 000
0. 000 0. 00
22. 00000 374. 000 8, 228. 00
0. 000 0. 000
0. 000 0. 00
97. 00000 0. 000 0. 00
220. 000 220. 000
0. 000 0. 00
27. 00000 220. 000 5, 940. 00
374. 000 374. 000
0. 000 0. 00
157. 00000 374. 000 58, 718. 00
0. 000
0. 000 0. 00
73. 00000 0. 000 0. 00
CURRENT AMI $ 79, 040.00 $ 0.00% 79, 040.00
607. 000 607. 000
0. 000 0. 00
8. 50000 607. 000 5,159. 50

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

Page 30

ESTI MATE RUN 03/ 25/ 2021
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PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE C-21-1 (I1-76)

1300 202-00425 Renoval of Bridge Railing 306. 000 306. 000
LF 0. 000 0.00
22.00000 306. 000 6, 732. 00
1305 403-34851 Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1310 408-01100  Joint Seal ant 123. 000 123. 000
LF 0. 000 0.00
27.00000 123. 000 3,321.00
1315 606-11010 Bridge Rail Type 10R 306. 000 306. 000
LF 0. 000 0. 00
157. 00000 306. 000 48, 042. 00
1315 MATERI AL ALLOWANCE Bri dge Rail 0. 000
LF 0. 000 0.00
73. 00000 0. 000 0. 00
1555 613-00207 2 In Elec Cond (Bridge) (Spec) April 2020 MCR 250. 000 250. 000
LF 0. 000 0. 00
27.34000 250. 000 6, 835. 00
CAT 0306 CURRENT AMT $ 70, 089.50 $ 0.00% 70, 089. 50

CAT NO0307 STRUCTURE C-21-M (I-76)

1320 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 607. 000 607. 000
Sy 0. 000 0.00
8. 50000 607. 000 5,159. 50
1325 202-00425 Renoval of Bridge Railing 306. 000 306. 000
LF 0. 000 0. 00
22. 00000 306. 000 6,732.00
1330 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
1335 408-01100 Joi nt Seal ant 123. 000 123. 000
LF 0. 000 0. 00

27. 00000 123. 000 3, 321. 00
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PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE C-21-M (I-76)

1340 606-11010 Bridge Rail Type 10R 306. 000 306. 000
LF 0. 000 0. 00
157. 00000 306. 000 48, 042. 00
1340 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
CAT 0307 CURRENT AMT $ 63,254.50 $ 0.00% 63, 254. 50

CAT NO0308 STRUCTURE C-21-BA (1-76)

1345 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 600. 000 600. 000
Sy 0. 000 0.00
8. 50000 600. 000 5,100. 00
1350 202-00425 Renoval of Bridge Railing 224.000 224.000
LF 0. 000 0. 00
22. 00000 224.000 4,928.00
1355 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0.00
97. 00000 0. 000 0. 00
1360 408-01100 Joi nt Seal ant 152. 000 152. 000
LF 0. 000 0. 00
27. 00000 152. 000 4,104.00
1365 606-11010 Bridge Rail Type 10R 224.000 224.000
LF 0. 000 0.00
157. 00000 224.000 35, 168. 00
1365 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
CAT 0308 CURRENT AMT $ 49,300.00 % 0.00% 49, 300. 00

CAT NO0309 STRUCTURE C-21-BB (I-76)

1370 202-00246 Renoval of Asphalt Mat (Planing) (Special) 600. 000 600. 000
SY 0. 000 0.00
8. 50000 600. 000 5,100. 00
1375 202-00425 Renoval of Bridge Railing 224.000 224.000
LF 0. 000 0. 00

22. 00000 224.000 4, 928. 00
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PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 STRUCTURE C-21-BB (I-76)

1380 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1385 408-01100 Joi nt Seal ant 152. 000 152. 000
LF 0. 000 0. 00
27.00000 152. 000 4, 104. 00
1390 606-11010 Bridge Rail Type 10R 224.000 224.000
LF 0. 000 0. 00
157. 00000 224.000 35, 168. 00
1390 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
CAT 0309 CURRENT AMT $ 49, 300.00 % 0.00% 49, 300. 00

CAT NO0310 STRUCTURE G- 22-AY (1-76)

1395 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2,124.000 2,124.000
Sy 0. 000 0. 00
8. 50000 2,124.000 18, 054. 00
1400 202-00425 Renoval of Bridge Railing 1, 214. 000 1, 214. 000
LF 0. 000 0. 00
22.00000 1, 214. 000 26, 708. 00
1405 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1410 408-01100 Joi nt Seal ant 345. 000 345. 000
LF 0. 000 0. 00
27.00000 345. 000 9, 315. 00
1415 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 145. 000 145. 000
LF 0. 000 0. 00
181. 00000 145. 000 26, 245. 00
1420 606-11010 Bridge Rail Type 10R 1, 214. 000 1, 214. 000
LF 0. 000 0. 00

157. 00000 1,214.000 190, 598. 00
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PCN: 21850-BI D ESTI MATE RUN
PRQJECT: NHPP0343- 041 ESTI MATE NO 0013
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 STRUCTURE G- 22-AY (1-76)

1420 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0.00
73. 00000 0. 000 0. 00
1425 607-53220 Fence Chain Link (120 Inch) 920. 000 0. 000
LF 0. 000 0. 00
203. 00000 0. 000 0. 00
1425 MATERI AL ALLOWANCE Chai n Link Fence 0. 000
LF 0. 000 0.00
203. 00000 0. 000 0. 00
1425 MATERI AL ALLOMNCE Chai n Li nk Fence 920. 000
LF 0. 000 0. 00
93. 43000 920. 000 85, 955. 60
1425 MATERI AL ALLOWANCE Chai n Link Fence 919. 937
LF 0. 000 0.00
0. 04434 919. 937 40.79
1630 202-00453 Rem Port Present Str (2) Structure C 22-AY 141. 000 141. 000
SY 0. 000 0. 00
352. 00000 141. 000 49, 632. 00
1635 515-00120 \Waterproofing (Menbrane) Structure C 22-AY 1, 010. 000 1, 010. 000
SY 0. 000 0. 00
19. 00000 1, 010. 000 19, 190. 00
1640 601-03057 Conc CL DR Structure C 22-AY 2.500 2.500
cY 0. 000 0. 00
2, 764. 00000 2.500 6, 910. 00
1660 700-70034 F/ A Essential Bridge Repairs 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1705 601-03057 Conc CL DR (Special) C 22-AY 5. 200 5.200
cY 0. 000 0. 00
2,440. 00000 5.200 12, 688. 00

CAT 0310 CURRENT AMT $ 556, 100. 00 $ 0.00% 445, 336. 39
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PCN: 21850-BI D ESTI MATE RUN 03/ 25/ 2021
PRQIECT: NHPP0343- 041 ESTI MATE NO 0013 11:04: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0311 STRUCTURE G- 22-AZ (1-76)

1430 202-00246 Renoval of Asphalt Mat (Planing) (Special) 2,124.000 2,124.000
Sy 0. 000 0. 00
8. 50000 2,124.000 18, 054. 00
1435 202-00425 Renoval of Bridge Railing 1, 214. 000 1, 214. 000
LF 0. 000 0. 00
22.00000 1,214. 000 26, 708. 00
1440 403-34851 Hot M x Asphalt (Gading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1445 408-01100 Joi nt Seal ant 345. 000 345. 000
LF 0. 000 0. 00
27.00000 345. 000 9, 315. 00
1450 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 146. 000 146. 000
LF 0. 000 0. 00
181. 00000 146. 000 26, 426. 00
1455 606-11010 Bridge Rail Type 10R 1, 214. 000 1, 214. 000
LF 0. 000 0. 00
157. 00000 1,214.000 190, 598. 00
1455 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
1460 607-53220 Fence Chain Link (120 Inch) 920. 000 0. 000
LF 0. 000 0. 00
203. 00000 0. 000 0.00
1645 202-00453 Rem Port Present Str (2) Structure C 22-AZ 152. 000 152. 000
Sy 0. 000 0. 00
352. 00000 152. 000 53, 504. 00
1650 515-00120 Waterproofing (Menbrane) Structure C 22-AZ 1, 010. 000 1, 010. 000
5% 0. 000 0. 00
19. 00000 1, 010. 000 19, 190. 00
1655 601-03057 Conc CL DR Structure C-22-AZ 15. 600 15. 600
cY 0. 000 0. 00

2,764.00000 15. 600 43, 118. 40



CONTI D

CAT NO0311

1700 202-00450

1710 601-03057

1715 412-05100

CAT NO0312

1465 202-00246

1470

202- 00425

1475

403- 34851

1480

408-01100

1485

606-11010

1485

CAT NO0313

1490 202-00246

C21850
21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

STRUCTURE C-22-AZ (1-76)

Rem Port Present Str (1) C22-AZ

Conc CL DR (Special) C22-AZ

Poly Sl ab Jacking C 22-AZ

STRUCTURE C-22-BE (I-76)

Renoval of Asphalt Mat (Pl aning) (Special)

Renoval

of Bridge Railing

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

Joi nt Seal ant

Bri dge Rail

Type 10R

MATERI AL ALLOWANCE Bri dge Rai l

STRUCTURE C-22-BG (I -76)

Renoval of Asphalt Mat (Planing) (Special)

CAT 0311

CAT 0312

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
272.000 272.000
sy 0. 000
182. 60000 272.000
14.700 14.700
(% 0. 000
2, 440. 00000 14.700
644. 000 644.000
LB 0. 000
12. 75000 644. 000
CURRENT AMT $  667,419.60$
1, 040. 000 1, 040. 000
SY 0. 000
8. 50000 1, 040. 000
366. 000 366. 000
LF 0. 000
22.00000 366. 000
0. 000 0. 000
TON 0. 000
97. 00000 0. 000
316. 000 316. 000
LF 0. 000
27. 00000 316. 000
366. 000 366. 000
LF 0. 000
157. 00000 366. 000
183. 000
LF 0. 000
73. 00000 183. 000
CURRENT AMI  $ 82,886.00%
981. 000 981. 000
SY 0. 000
8. 50000 981. 000
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.00
8, 338

11:04: 44
CUMULATI VE
AMOUNT

.00
49, 667. 20

.00
35, 868. 00

.00
8, 211. 00
.00$ 480, 659. 60

.00
8, 840. 00

.00
8, 052. 00

.00
0. 00

.00
8,532. 00

.00
57, 462. 00

.00
13, 359. 00

50



CONTI D:

CAT NO0313

1495

1500

1505

1510

1515

1515

1550

202- 00425

403- 34851

408-01100

518- 01050

606- 11010

613- 00207

CAT NO0400

1520

1525

1530

NHPP0343- 041 ESTI MATE NO 0013 11: 04: 44
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
STRUCTURE C-22-BG (I-76)
Renoval of Bridge Railing 361. 000 361. 000
LF 0. 000 0. 00
22.00000 361. 000 7,942.00
Hot M x Asphalt (Grading SX) (100) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
Joi nt Seal ant 290. 000 290. 000
LF 0. 000 0. 00
27.00000 290. 000 7,830. 00
Bri dge Expansion Device (Special) 58. 000 58. 000
LF 0. 000 0. 00
310. 00000 58. 000 17, 980. 00
Bridge Rail Type 10R 361. 000 361. 000
LF 0. 000 0. 00
157. 00000 361. 000 56,677. 00
MATERI AL ALLOMNCE Bri dge Rail 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0.00
2 In Elec Cond (Bridge) (Spec) April 2020 MCR 200. 000 200. 000
LF 0. 000 0. 00
27. 34000 200. 000 5, 468. 00
CAT 0313 CURRENT AMI $  104,235.50$% 0.00% 104, 235.50
CONSTRUCTI ON ENG NEERI NG BI D | TEMS
Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
192, 900. 00000 1. 000 192, 900. 00
Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
70, 700. 00000 1. 000 70, 700. 00
Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
28, 013. 00000 1. 000 28, 013. 00
CAT 0400 CURRENT AMT $ 291,613.00 % 0.00% 291, 613. 00
PRQIECT TOTAL CURRENT AMI $20, 842, 070.03 $ 37, 295. 50 $18, 761, 127. 26

620- 00005

620- 00012

620- 00020

C21850
21850-BID
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